



Reproduced from or based upon 2014 Ordnance Survey material with permissions of the Controller of HMSO © Crown Copyright reserved. Unauthorised reproduction infringes Crown copyright and may lead to prosecution or civil proceedings
West Sussex County Council Licence No: 100023447

- Note:
1. Phasing areas have been established using quantities taken from Drg Nos: 6002043-000-009 and 010 Montague Street Feasibility Plan and 6002043-000-013 Montague Place - Feasibility Plan
 2. Construction phasing dates are subject to funding availability.

Key:

- Site Boundary
- Advanced works
- Phase 1 works
- Phase 1A works
- Phase 2 works
- Phase 3 works
- Phase 4 works
- Phase 5 works
- Phase 6 works

B	PGM	PMN	CW	06-11-14	Dates change for phasing
A	PGM	PMN	CW	02-10-14	First issue
Rev	By	Chkd	Apprvd	Date	Description

Client



Elms House
43 Brook Green
London, W6 7EF
TEL: +44 (0)20 3479 8000
FAX: +44 (0)20 3479 8001
www.ch2mhill.com

CH2MHILL.

Project **WSSC
Worthing - Montague Street**

Drawing **Alternative Construction
Phasing Plan**

Drawn by: PGM	Date: 02-10-14
Checked by: PMN	Date: 02-10-14
Approved by: CW	Date: 02-10-14
Drawing No. 6002043-019-P	Revision B
Drawing Scale: NTS	